
New Correctional Facility for Women Construction Update for September 
23, 2016 
 
Construction continues at a fast pace: the minimum security building frame is coming 
together quickly.  When the roof trusses arrive it will be closed in for winter.  The steel for 
the front entryway to the main part of the facility went up this week (picture below) as well 
as steel in the Lobby, Central Control and parts of the Visiting Room 
Earthwork continues on the areas around the Secure Psychiatric Unit parking lot. The 
project remains on track and within budget. 
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